
 
 
 
 
 
 
 
 
MEMO TO: City Council 
 
FROM: Rosemarie Ives, Mayor 
 
DATE: January 18, 2005 
 
SUBJECT: APPROVAL OF SUPPLEMENTAL CONSULTANT AGREEMENT NO. 1 FOR 

ENGINEERING SERVICES, UPPER IDYLWOOD CREEK REHABILITATION, 
PROJECT NO. 100372 (02-NR-18) 

 
 
 I. RECOMMENDED ACTION 
 

Move to approve and authorize the Mayor to sign the Supplemental Consultant Agreement 
No. 1 with R.W. Beck, Inc., for final engineering design services for the Upper Idylwood 
Creek Rehabilitation, Project No. 02-NR-18, in an amount not to exceed $164,000 including 
contingencies. 
 

 
 II. DEPARTMENT CONTACT PERSONS 
 
  David Rhodes, Director of Public Works 556-2705 
  Bill Campbell, City Engineer/Assistant Director of Public Works 556-2733 
  Jon Spangler, Natural Resources Division Manager 556-2823 
  Tom Barry, Engineering Section Manager 556-2870 
  Jerallyn Roetemeyer, Project Manager 556-2824 
 
 
 III. DESCRIPTION 
 

Background 

Increased flows in Idylwood Creek as a result of development in this basin has caused 
erosion of the channel bottom and banks.  Erosion of the channel magnifies bank failure and 
carries more phosphorus laden sediment into Idylwood Creek and Lake Sammamish, 
degrading water quality and adversely impacting rearing and spawning habitat of migrating 
salmon and resident trout.  In addition to the impacts on the natural environment, erosion is 
threatening yards and the decks of homes perched at the top of the slopes at several 
locations along the steep banks of the channel. 
 
In 2002, the City constructed a $3,300,000 bypass pipeline project to divert excessive storm 
flows thereby reducing erosion in the channel and the amount of sediment entering Lake 
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Sammamish.  The bypass pipeline project included improvements for fish passage under 
West Lake Sammamish Parkway, and rehabilitation of 800 feet of stream channel through 
Idylwood Beach Park.   
 
The purpose of the Upper Idylwood Creek Rehabilitation Project is to prevent future 
channel incision and undercutting of stream banks while protecting and improving habitat 
for fish and wildlife in the remaining 1,700 feet of Idylwood Creek upstream of West Lake 
Sammamish Parkway.  The design approach is to stabilize the banks and streambed using a 
combination of bioengineering techniques, including installation of boulders, large woody 
debris, and log and rock weirs.  Grading of the banks and new riparian vegetation will help 
to improve the stability of the side slopes.  Habitat will be improved with the inclusion of 
in-stream structures to create pools and refuge areas and by removing a fish passage barrier.  
Riparian planting and removal of non-native, invasive species in the upland buffer will 
provide additional habitat for birds and insects.  
 
R.W. Beck Inc. was previously selected to provide design studies, preliminary plans, and 
permitting coordination for channel improvements along approximately 1,700 feet of upper 
Idylwood Creek.  The original agreement was executed for $168,000.  Supplemental 
Agreement No. 1 provides for final design plans, construction documents, coordination with 
permitting agencies, and community coordination and outreach.   
 
The target reach is located south of West Lake Sammamish Parkway, between NE 36th 
Street and NE 28th Street (see attached vicinity map).  This stream enhancement project is 
included in the approved 2001-07 Stormwater CIP, and is scheduled for construction in 
2005 pending permit approval and easement acquisition.  It is also an identified project 
funded from the stormwater water surcharge approved by Council in late 1999. 
 
Twelve (12) easements have been granted to the City for this project.  Staff are currently 
negotiating with property owners for the eleven (11) remaining easements that are needed.  
Permit applications are currently being reviewed by the U.S. Army Corps of Engineers and 
Washington State Department of Fish and Wildlife. 
 
The attached Supplemental Consultant Agreement (Attachment B) is a standard City 
agreement.  It will be reviewed by the City Attorney and Risk Manager prior to signature by 
the Mayor. 
 
 

 IV. IMPACT 
 
  A. Service Delivery:  This project will help to improve water quality and slope stability 

while enhancing habitat for fish and other wildlife. 
 
  B. Fiscal: 

 
   Estimated Project Costs 
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   Preliminary Design $  168,000 
   Final Design (Supplemental Agreement No. 1) 164,000 
   Easements 10,000 
   City Administration     20,000 
   Construction 770,000 
   Construction Engineering 35,000 
   Monitoring/Maintenance 20,000 
   Contingencies       35,000 
   Total  $1,122,000 
 
   Project Funding 
   Stormwater CIP $   892,000 
   * Pollution Control Revolving Fund Loan     330,000 
   Total $1,122,000 
 

* On August 7, 2001, Council authorized entering into a loan agreement with 
Washington State Department of Ecology for a Washington State Water Pollution 
Control Revolving Fund loan in the amount of $330,000.  This loan will be used to 
leverage the costs for construction. 

 
 
 V. ALTERNATIVES 
 
  Council could choose to not approve the agreement.  However, this action would stop the 

project from advancing toward construction, and may jeopardize the opportunity to use the 
State Revolving Fund loan. 

 
Council could direct staff to reduce the scope of work for the preliminary design.  This 
alternative would affect the project goals or could result in additional costs at the time of 
construction. 

 
 
 VI. TIME CONSTRAINTS 
 
  Agreement Approval January 2005 
  Complete Final Design April 2005 
  Advertise for bid May 2005 
  Begin Construction Summer 2005 
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 VII. LIST OF ATTACHMENTS 
 
  A. Vicinity Map 
  B. Supplemental Agreement No. 1 
 
 
__________________________________________ ____________ 
David Rhodes, Director of Public Works  Date 
 
 
Approved for Council Agenda  ______________________________ ____________ 
 Rosemarie Ives, Mayor Date 
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Upper Idylwood Creek Rehabilitation 
Project No. 100372 

 
 

SUPPLEMENTAL AGREEMENT NO. 1 
 
 

This SUPPLEMENTAL AGREEMENT, made and entered into this ____ day of _____________, 20___ 
between the City of Redmond, Washington, hereinafter called the CITY, and R.W. Beck, Inc., hereinafter 
called the CONSULTANT, amends an earlier Agreement (AGREEMENT) dated May 13, 2003. 
 
WHEREAS the CITY requires additional engineering services related to the above mentioned project, 
and pursuant to Section XIV (Extra Work) of the AGREEMENT; 
 
NOW THEREFORE, it is mutually agreed that the terms, stipulations, and conditions of the original 
AGREEMENT shall be binding upon the parties hereto except insofar as amended by this 
SUPPLEMENTAL AGREEMENT as follows: 
 

ITEM NO. 1: SCOPE OF WORK 
 
Section II, SCOPE OF WORK of the AGREEMENT shall be amended by the additional tasks 
summarized in Exhibit A-1 attached hereto. 
 

ITEM NO. 2: PAYMENT 
 
Section V, PAYMENT, shall be supplemented to compensate the CONSULTANT for the items of extra 
work provided in connection with the work described in Exhibit A-1 attached hereto. 
 
A breakdown of the CONSULTANT'S cost proposal is attached hereto as Exhibit B- 1.  By this reference 
the exhibit is made a part of this SUPPLEMENTAL AGREEMENT. 
 
The "Maximum Amount Payable" involved on page 1 of the AGREEMENT is hereby modified to 
$332,000. 
 
Summarized below are the costs as listed in the original AGREEMENT and as modified by this 
SUPPLEMENTAL AGREEMENT. 
 

  Summary   

Description Original 
Agreement 

Supplement 
No. 1 

Supplement 
No. ___ 

Total 

Labor Cost $149,530  $101,353  250,883

Reimbursables $3,487  $45,464  48,951

Total $153,017  $146,817   299,834  

Contingency $14,983 $17,183   32,166

Grand Total $168,000 $164,000  332,000
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ITEM NO. 3: COMPLETION DATE 
 
The completion date on page 1 of the AGREEMENT shall be modified to August 31, 2005. 
 
 

EXECUTION 
 
IN WITNESS WHEREOF, the parties have executed this SUPPLEMENTAL AGREEMENT by having 
their representatives affix their signatures below. 
 
 
 
 
R.W. Beck Inc. CITY OF REDMOND 
 
 
 
By  By    
  ROSEMARIE IVES, Mayor 
 
  
(Title) 
 
 
   Attested: 
 
 
   By   
    City Clerk 
 
 
 
   Approved as to Form: 
 
   By    
    City Attorney 
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EXHIBIT A-1 
 
Upper Idylwood Creek Rehabilitation Project – Final Design 

Scope of Work 
Project No. 100372 

Project Overview and History 
As Idylwood Creek enters Redmond from Bellevue, it flows through a backyard ravine, 
crosses under West Lake Sammamish Parkway, travels through Idylwood Beach Park, 
and discharges to Lake Sammamish. Redmond’s Idylwood Creek Rehabilitation plan was 
divided into two parts: The Lower Idylwood Creek and Upper Idylwood Creek 
rehabilitation projects.  The first part of the rehabilitation effort was the Lower Idylwood 
Creek project which was completed in the summer of 2002.   
 
The Upper Idylwood Creek Rehabilitation project is the second part of the City of 
Redmond’s plan in restoring Idylwood Creek.  The project reach begins downstream of 
172nd Avenue NE and ends 2,400 feet downstream near the intersection of NE 36th 
Street/177th Avenue NE. 
 
During the first part of the rehabilitation effort, the Lower Idylwood Creek Rehabilitation 
project 1) installed a high flow bypass between 172nd Avenue NE and West Lake 
Sammamish Parkway, 2) restored the stream channel through Idylwood Park by creating 
pools and placing large woody debris and 3) replaced a section of the existing culverts 
with an open channel between NE 36th Street and West Lake Sammamish Parkway NE.  
The Upper Idylwood Creek will benefit from the peak flow reduction by the high flow 
bypass and employ similar techniques in creek rehabilitation to address project issues and 
objectives.   

Project Issues and Objectives 
Upper Idylwood Creek exhibits typical sign of stress of an urban stream.  Development in 
the basin has increased the intensity and quantity of surface runoff that accelerated 
erosion of the soils underlying and adjoining the creek.  This high intensity runoff has 
caused bank toe erosion, downcutting and channel widening and has also degraded 
aquatic habitat and transported an increased quantity of sediment downstream.  
 
The goals of the Upper Idylwood Creek Project include the following: 

• Prevent further erosion of the stream bank toe and downcutting of the stream bed to 
reduce stream widening and associated bank failures. 

• Enhance in-stream habitat by creating self sustaining pools and a single thread 
channel during the summer low flow period 

• Remove fish blockage to provide passage from lower Idylwood Creek. 
• Remove invasive plant species and re-vegetate with native plants. 

 
It is assumed that the project will be constructed during the summer of 2005. 
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Scope of Work to be Provided by Consultant 
Preliminary design has been completed, and required Federal, State and Local permits 
have been applied for.  This scope of work shall include providing design and 
engineering services, including labor, materials, equipment, supplies and incidentals 
necessary to complete the permit coordination and final design of the project.  Services 
during construction and post-construction monitoring will be included in a subsequent 
supplemental agreement. 
 
The following paragraphs describe the scope of work included in this contract. 

Task 1. Project Administration & Management    
Lead: R. W. Beck 

Work under this task is the coordination and administration necessary during the project, 
including but not limited to, monthly progress reports and monthly invoices. 
 
R. W. Beck and DEA will provide project administration and management for the project 
duration, estimated to be 5 months.  The Consultant will prepare monthly invoices and 
progress reports.  R. W. Beck will provide management and administration of the 
subcontractor.  

Deliverables 

 Monthly invoices and progress reports outlining the work completed during the 
previous month, project status, and issues to be resolved. 

Task 2. Easement Assistance  Lead: DEA 
This task includes assisting the City in responding to property owners’ questions and 
concerns regarding proposed easements.  It is assumed that this task will involve up to 8 
hours of telephone conversation with the City and property owners. 

Deliverables 

 Documentation of conversations with property owners. 

Task 3. Geotechnical Evaluation  
Lead:  Zipper Zeman 

This task includes a geotechnical evaluation of up to four properties located at the top of 
the ravine.  The evaluation involves determining the condition of the properties prior to 
construction to reduce the City’s exposure to claims as a result of grading activity, 
construction-related vibration, or other aspects of construction in an area that has a 
history of slope instability. 
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Task 3.1:  Field Coordination and Reconnaissance 
 
The four residential properties in question are summarized below:  

 Sundene property at 17404 N.E. 33rd Street  
 Grady property at 3211 – 174th Avenue N.E 
 Myers property at 3214 – 173rd Avenue N.E.  
 Rowell property at 17321 N.E. 31st Court  

 
For each of the residential properties, we propose to complete a visual reconnaissance on 
and above the ravine sideslopes, to observe the condition of structures on each property 
in order to identify evidence of instability or other site problems that could be 
exacerbated by construction activity in the channel.  We have assumed that right-of-entry 
to the properties for purposes of completing the reconnaissance would be obtained the 
City of Redmond.  We will coordinate with City staff and the property owners in order to 
develop a schedule for the site visits.  We will need access inside the dwellings in order 
to document evidence of settlement.   
 
A preconstruction survey of the specific features of the four properties such as building 
corners, decks, etc will be conducted with survey equipment to document the baseline 
conditions.  No property line surveying will be needed. 
 
Task 3.2:  Geotechnical Review 
 
Geotechnical engineers will review the preliminary design drawings and geotechnical 
reports prepared by others for the residential properties should the owners make such 
reports available.    
 
Task 3.3:  Geotechnical Memorandum Preparation 
 
We will prepare a draft technical memorandum following completion of the field 
reconnaissance and the document review.  The draft memorandum will include: 
• A site sketch for each of the properties showing pertinent surface features, including 

features that may be indicative of instability, erosion, settlement, or foundation 
deficiencies; 

• A description of surface conditions; 
• Photographs of pertinent surface features that may be indicative of settlement, 

instability, or construction deficiencies; 
• A discussion regarding evidence of apparent instability, erosion, settlement, or 

foundation deficiencies at each of the four sites; 
• A discussion regarding methods of mitigating potential damage to the properties 

during construction of channel improvements, and; 
• Recommendations for survey monitoring of specific site features as appropriate.  
 
We will prepare a final technical memorandum following receipt of draft memorandum 
review comments.   
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Task 3.4:  Review Channel Improvement Plans and Methodology 
 
We will review the project plans and likely construction methodologies in order to 
identify conditions or procedures that have the potential to adversely affect adjacent 
residential properties.   
 
We will prepare a memorandum following our plan review.  The memorandum will 
present conclusions regarding potential construction impacts to the four subject 
residential properties.  
 
Task 3.5:  Meetings 
 
We have included four hours in our budget for time dedicated to meetings prior to 
construction. 

Deliverables 

 Three double-sided copies of technical memorandum of preconstruction 
reconnaissance 

 Design review memo 

 Two meetings 

 Baseline survey data for up to four properties. 

Task 4. Design Report  Lead: R.W. Beck 
The team will prepare a brief design report prior to beginning the 90% design work.  The 
report will be a revision of the previous 6 page project report prepared for the BE and 
JARPA and will include the basis of design with respect to design flows, bankfull width, 
channel geometry, hydraulic calculations, boulder sizing, stream form, grades and other 
design criteria. The report is budgeted to be 8-10 pages long (printed double sided) and 
utilize the 50% design drawings.  No new figures will be needed. City staff will review 
the draft report and provide comments to the team. The team will incorporate those 
comments and issue a final report. 

Deliverables 

 3 copies of the draft design report 

 4 copies of the final design report 
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Task 5. Contract Document Preparation - 90 Percent 
Submittal      Lead: R. W Beck 

Task 5.1:  90 Percent Submittal 
 
The 90 percent submittal will be prepared including all design plan sheets, preliminary 
draft technical specifications and a preliminary cost estimate.  They will include the city 
staff’s review comments on 50 percent design and any comments or requirements from 
the permit agencies.  Updated easements will be included.  Additional problematic storm 
drainage outfalls in the lower portion of the project will be identified.  All storm drain 
extensions will be based on the existing size.  No hydraulic or hydrologic analysis will be 
needed.  To design the weirs on the Kohl property, a small topographic survey will be 
conducted for about 50 feet upstream of the culvert entrance.  The preliminary design 
drawings contained 14 sheets.  The total estimated number of sheets for final design is 
20.  We have budgeted for the following design sheets 

1. Title Sheet 
2. Legends, Notes, Abbreviations and Project Control 
3. Existing Conditions/topographic survey (2 sheets) 1”=50’  
4. Access and staging plan 1"=100' 
5. Stream rehabilitation plan (4 sheets) 1”=20’  
6. Rehabilitation sections, and details 
7. Rehabilitation sections, profile and details 
8. Erosion and Sediment Control Plan  
9. Erosion and Sediment Control Plan details 
10. Storm Drainage Improvements Plan and Profiles 
11. Storm Drainage Details 
12. Landscaping plan (5 sheets) 1”=20’ 
13. Landscaping details 
  
Some changes in the number and title of drawings are expected as the project progresses.  
A complete list of anticipated drawings will be included with the 90% submittal. 
 
The 90% design will identify areas to be planted as a result of invasive weed removal or 
bioengineering requirements as well as areas with minimal vegetation selected by City 
staff.  Individual planting areas will be labeled with plant species and quantities intended 
for that area.  Plant schedules will list spacing information.  The 90% landscaping design 
plans will include a typical planting plan layout for each of the three planting areas 
referenced in the plan set.  Soil bags will also be located.  The approximate location of 
existing wetlands will also be shown.  It is anticipated that invasive species will be 
removed by others prior to construction.  The ESC plan will meet DOE and city 
requirements. 
 
The basis for the technical specifications (Divisions 2 through 9) will be the 2004 
WSDOT Standard Specifications, the City of Redmond Standard Specifications and City 
of Redmond’s modifications to the Standard Specifications.  We will write special 
provisions of the technical specifications for items not included in the Standard 
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Specifications or the City of Redmond’s modifications based on the specifications 
prepared for the lower Idylwood Creek project.  Measurement and payment provisions 
will be included for each bid item.  The special provisions will be consistent with 
Redmond specifications and will be similar to those prepared for the Lower Idylwood 
Creek project.  Division 0 and 1 will be provided to consultant team for revision.   
 
A construction cost estimate will be prepared corresponding to draft bid schedules and 
payment definitions.  The Consultant shall provide internal quality assurance/quality 
control (QA/QC) reviews of all work products prior to submittal for City review.  The 
City project manager will route the contract documents to the city reviewers and will 
develop a consolidated set of comments. 

Deliverables 

 8 half size sets and 1 full size set of the 90 percent design plans, 8 copies of the 
specifications and cost estimates for review.  

 Team meeting to review the design comments   

Task 5.2:  100 Percent Submittal 
 
Pre-Final Submittal:  We will incorporate the City’s comments from the 90% submittal 
and provide a bid-ready pre-final 100% design package including plans and contract 
documents.  The City will provide written comments on the pre-final submittal to R. W. 
Beck.  
 
Cost estimate:  We will provide a cost estimate for the construction represented by the 
100% complete drawings and specifications. 

Deliverables 
 One full-sized hard copy, 5 half-size drawings of the 100% plans 
 10 copies of the final bound specifications  

Task 5.3 Final Submittal:   
 
We will incorporate the City’s comments and provide the final design package ready for 
bidding.  All sheets will be reviewed, stamped, and signed by licensed engineers or 
landscape architects.  Digital files will be submitted at the end of the project.  

Deliverables  

 One full-sized hard copy, and 40 half-sized copies of plans for bidding 
 40 bound copies of the specifications for bidding 
 Engineer’s estimate 
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Task 6. Monitoring Plan  Lead: Taylor 
This task involves the preparation of a monitoring plan that will be used to evaluate 1) 
construction requirements (warranty), 2) permit compliance, and 3) the effectiveness of 
the rehabilitation.  The Monitoring Plan will include monitoring methods, performance 
measures/standards, contingency measures and a monitoring schedule for bioengineered 
components, habitat structures, fish, vegetation and overall habitat conditions.  Baseline 
and on-going monitoring will be done in a later work phase.  After input from the City 
and permitting agencies, a final plan will be completed. 

Deliverables:  

 3 double-sided copies of the draft monitoring plan 

 3 double-sided copies of the final monitoring plan 

 1 electronic copy of the final monitoring plan in PDF or WORD format. 

Task 7. Public Involvement  Lead: R. W. Beck 
R. W. Beck will attend an open house to present the project to local property owners.  
The Consultants will prepare graphics of the proposed improvements consisting of 
highlighted design plans (R. W. Beck) and color renderings of two typical sections 
(DEA).  A short PowerPoint presentation may be used to illustrate construction 
techniques, utilizing the previous presentation as much as possible.  A summary of public 
comments received will be prepared by R.W. Beck.  The meetings will be organized and 
facilitated by the City.  No preparation meetings will be needed. 

Deliverables  

 Highlighted design plans and two color cross sections 
 PowerPoint presentation with 5 new slides 

 Attendance at Open House 

Task 8. Permitting Coordination   Lead: DEA 
The SEPA checklist, Corps 404, JARPA and HPA applications have been completed and 
submitted during the previous work phase.  DEA will assist the City of Redmond with 
coordinating permitting issues with the U.S. Army Corps of Engineers, U.S. Fish and 
Wildlife Service, NOAA Fisheries, Muckleshoot Indian Tribe and Washington State 
Department of Fish and Wildlife.   

Task 8.1:  Attend up to two (2) informal meetings with the permit agencies to provide 
input into permit issues.   

Task 8.2:  Respond to agency comments and provide additional project information as 
necessary to satisfy the requests of permitting agencies concerning project elements. 

Task 8.3:  Periodically contact the permitting agencies to monitor the progress of permit 
approval and address Agency questions. 
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Assumptions. 

 Due to the nature of the permitting process, the actual time needed cannot be 
determined so a budget allowance has been included.  Adjustments will be made when 
significant difference in estimated hours is expected.   

 City staff will complete the SEPA process. 

Deliverables 

 Documentation of correspondence with permit agencies 

 Meeting notes from meetings with permitting agencies. 

Task 9 Bidding Assistance   Lead: R. W. Beck  
We will assist the City, as requested by the City, during the advertising and bidding 
process including responding to contractor’s questions, preparing addenda, attending a 
pre-bid conference, evaluation of bids, and recommendation for award of contract.  It is 
assumed that the addendum will only involve minor revision to the drawings and 
specification, and the level of effort for this addendum is assumed not to exceed 24 hours.   

Project Schedule 
January 18, 2005   City Council approval 
January 25 2005  Notice to Proceed 
February 4, 2005  Submit draft Design Report 
February 11, 2005 City review comments on draft Design Report 

returned 
February 18, 2005  Submit Final Design Report to City  
March 11, 2005  Submit 90% design 
March 25, 2005  City review comments on 90% design returned 
April 8, 2005   Submit pre-final contract documents 
April 22, 2005 City review comments on pre-final contract 

documents returned 
May 3, 2005 Submit bid-ready 100% contract documents to City 
May 10, 2005  Advertise for bids 
Summer 2005   Construction  

Additional Work 
Construction services may be provided under the terms of additional work as specifically 
requested and authorized by written order. Potential work includes: 

 Submittal reviews  

 Requests for Information from the contractor.  
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 On-site observation/field engineering 

 Monitoring of home foundations that might be affected by construction 

 Change order preparation and review 

 Preparation of record drawings 

 Pre and post construction field monitoring. 

 Removal of vertebrate species before dewatering of the stream channel 

 Baseline monitoring of existing habitat conditions for evaluation of rehabilitation 
effectiveness 

Graphic Standards 
All plans will be prepared in accordance with standard practices of the City.  Plans shall 
be prepared as follows: 

 The plans will be completed in AutoCAD Version 2004 or newer. 

 All drawings will be consistent with R. W. Beck and City of Redmond CAD 
standards. 

 Full-size plan sheets will be 22" x 34" and half size will be 11” x 17” on standard 
City of Redmond title and border. 

 Plan sheets utilizing topographic base mapping will utilize reference files so that 
the base map will remain as a single computer file.  Each drawing will be a 
separate computer file with the base reference file as a separate CAD file.  Hard 
copy final products will be signed drawings on bond. Mylars of the final drawings 
are no longer needed. 

Assumptions 
 Idylwood Creek is a dynamic system.  The proposed design will attempt to 

minimize bed and bank erosion to the extent possible considering the desire to 
also improve aquatic habitat.  The City recognizes that to completely eliminate 
any erosion is not beneficial to the system and would require large scale use of 
rock in the channel. Large scale use of rock would significantly impact the 
ecological functions of the stream and would not be accepted by resource 
agencies. 

 Project features will not need to be redesigned if all critical easements cannot be 
obtained. 

 The landscaping design will be completed assuming installation will be done by a 
contractor rather than volunteers. 

 Permitting assumes a Corps Nationwide Permit will be issued rather than an 
Individual permit.  At this time, the Corps believes a nationwide permit is 
required.  Additional budget and schedule may be required if individual permit is 
required.   
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Items and Services to be furnished by the City of Redmond 
 The City will provide written review comments for the 90% and prefinal contract 

document to the consultant in a timely manner 

 The City will provide electronic and hard copies of City’s standard specifications 
that are required in the contract documents. 

 The City will arrange for access to properties for site studies and design work. 

 City owned utility locates will be provided by the Maintenance and Operations 
Center, if needed. 

 The City will submit the SEPA checklist and JARPA to the WSDFW and 
WSDOE. 

 The City will apply for the Clearing and Grading permit. 

 The City will distribute the bid package and any addenda to prospective bidders 
and advertise and receive bids. 

 The CITY will negotiate, and obtain the required easements and property access 
agreements needed to complete the project.  The CITY will keep the 
CONSULTANT informed about how negotiations affect construction limits and 
staging areas. 

 The City will provide the City-prepared portion of the Contract Documents to the 
Consultant for the 90% design submittal  

Contingency 
A contingency has been established for this work assignment as a means for the City to 
address additional project requirements or contingencies that may occur during the term 
of this work.  R.W. Beck will promptly communicate all project requirements considered 
to be outside the Scope of Work, as established above, to the designated City Project 
Manager.  RW Beck must receive written approval to use portions of the contingency.  
 



Project Name: Upper Idylwood Creek Rehabilitation Project
Project Number: 100372
Consultant: R. W. Beck

NEGOTIATED HOURLY RATES

Classification Hours Rate Cost
Senior Project Manager 272 $170 $46,240
Project Manager 17 $155 2,635
Project Engineer $135
Senior Engineer 278 $109 30,302
Engineer $87
Junior Engineer $80
CAD 193 $78 15,054
Financial Assistant 19 $72 1,368
Graphics 8 $81 648
Project Assistant 74 $69 5,106
Clerical $47
Subtotal: 861 $101,353

REIMBURSABLES
Mileage and Travel $225
Reproduction (copies, plots, etc.) 1545
Computer services and software use 3,350
Miscellanous 275

Subtotal: $5,395

SUBCONSULTANT COSTS 
Taylor Associates, Inc. (Monitoring Plan, Biological Review) $5,427
Zipper Zeman (Geotechnical Evaluation) $9,466
David Evans & Assoc, Inc. (Surveying, Easements, Permitting) 25,176

Subtotal: $40,069

TOTAL $146,817

CONTINGENCY 17,183

GRAND TOTAL $164,000

Exhibit B-1

Consultant Fee Determination




